
CELMN-PM- COASTAL WETLANDS PLANNING, PROTECTION AND  06-Aug-01 
 Project Status Summary Report - Total All Priority Lists 
 Actu 
 ******** ESTIMATES  Obligatio 
 PROJEC ACRE Baseline Current % Expenditur 

 SUMMARY                   Total All  94,75 $356,157,61 $390,045,46 109. $222,807,76 
Projects $130,241,28 
 12 Project(s) 
 3 
 98 Cost Sharing Agreements Executed Total Available  
 59 Construction Started Federal Funds $368,631,582 
 47 Construction Completed Non/Federal  $56,719,784 
 Funds 
 14 Project(s) Deferred/Deauthorized Total Funds $425,351,366 


